## **Project Planning Phase**

## **Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)**

Date	10-06-2025
Team ID	LTVIP2025TMID57196
Project Name	Resolve Now
Maximum Marks	5 Marks

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

**Product Backlog & Sprint Schedule** 

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint- 1	User Authenticatio n	USN-1	As a user, I can sign up and log in securely.	3	High	Mannaru prem kumar
		USN-2	As a user, I can reset my password.	2	Medium	Mannaru prem kumar
Sprint- 2	Crime Posting	USN-3	As a client, I can post a Complaint.	2	High	Mannaru prem kumar
Sprint-3	Application	USN-4	As a Agent, I can take care of queries.	3	High	Mannaru prem kumar

		USN-5		2	High	Mannaru prem kumar
		USN-6	As a user, I can complaint.	2	Medium	Mannaru prem kumar
Sprint- 4 Payment Integration & Reviews	Integration &	USN-7		3	High	Mannaru prem kumar
		USN-8	As a user, I can leave a review after project completion.	2	Medium	Mannaru prem kumar
		USN-9		2	Medium	Mannaru prem kumar

**Project Tracker, Velocity & Burndown Chart** 

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	19 june 2025	2 june 2025	20	25 june 2025
Sprint-2	20	6 Days	20 june 2025	4 june 2025	20	26 june 2025
Sprint-3	20	6 Days	21 june 2025	6 june 2025	20	27 june 2025

Sprint-4	20	6 Days	22 june 2025	8 june 2025	20	28 june 2025
----------	----	--------	-----------------	-------------	----	--------------